
 

STATUS REPORT OF BIDDED  INFRASTRUCTURE PROJECTS FOR CY 2021 

AS OF DECEMBER 31,  2021  

 
SOURCES  OF FUND:  20%  DF 

 

1.  Concreting of Barangay Road located at Custodio St. Brgy. 2, Mamburao under 

contract  with  Juan  Antonio  Construction  in  the  amount  of  P 6,592,518.28.  It  covers  a 

length  of  412  meters  with  concrete  canal  on  the  middle  section  of  the  road.  Work 

started on June 14, 2021 and completed on November 18,2021 with suspension 

orders.  
 

2.  Concreting of Barangay Road located at Brgy. Tayamaan, Mamburao under 

contract  with  Juan  Antonio  Construction  in  the  amount  of  P 1,995,366.32.  It  covers  a 

length  of  189  meters.  Work  started  on  July  26,  2021  and  completed  on  September 

30,2021  with  suspension  orders.  
 

3.  Construction  of  Drainage  Canal  with  Cover  located  at  Brgy.  8 Poblacion,  Mamburao 

under  contract  with  Juan  Antonio  Construction  in  the  amount  of  P4,626,711.13.  The 

canal  covers  267  meters  in  length.  It  started  on  August  26,  2021  and  completed  on 

October 8, 2021.  
 

 

4.  Construction of Multi -Purpose Hall located at Brgy. Tagkalan, Mamburao under 

contract  with  KGB Engineering  & Construction  in  the  amount  of  P 3,195,458.41.  It 

covers an area of 18 m x 30 meters with painting works. Work started on July 26, 2021, 

and  revised  target  date  of  completion  was  December  11,  2021.  Liquidated  damages 

were issued due to the delayed accomplishment.  
 



5.  Construction  of Multi -Purpose Hall  with  Board  with  Perimeter  Fence located  at  Brgy.  5, 

Mamburao  under  contract  with  KGB Engineering  & Construction  in  the  amount  of  P 

2,493,094.38. It covers an area of 48.64 square meters. Work started on July 26, 2021 

and  completed  on  November  10,  2021  with  suspension  orders.  
 

 

6.  Construction  of  Multi -Purpose  Hall  located  at  Brgy.  7,  Mamburao  under  contract  with  

M.C.  Martinez  Construction  in the  amount  of  P 2,795,840.10.  It  covers  an area  of  8 m 

x 8 meters 2 storey Building with painting. Work started on June 14, 2021 and 

completed  on October  26,  2021  with  suspension  orders.  
 

 
 

 

7.  Improvement  of  Multi -Purpose  Hall  with  Basketball  Board  and  Repair  of  Covered  Path 

walk  located  at  Brgy.  1 (Poblacion),  Mamburao  under  contract  with  Bernardo  Builders 

in the  amount  of P 1,995,891.98.  Work  started  on August  31,  2021  and  revised  target 

date  of  completion  of  January  7,  2022.  
 

 

8.  Construction  of Multi -Purpose Hall located  at  Brgy.  6 (Poblacion),  Mamburao  under 

contract with Bernardo Builders in the amount of P 1,995,495.89. It covers an area of 9 m  

x 30  meters  wherein  construction  ends  at  the  roof  beam  area.  Work  started  on 

August  31,  2021,  and  revised  target  date  of  completion  on  January  7,  2022.  
 



9.  Construction  of  Footbridge  Connecting  to  School  located  at  Brgy.  Udalo,  Abra  De Ilog 

under contract with KGB Engineering & Construction in the amount of P 6,491,316.21. 

It  covers  a length  of  60  meters.  Work  started  on June  14,  2021,  with  a revised  target 

date  of  completion  on  March  25,  2022.  
 

 

 

10.  Construction  of  New  Hospital  Building  (PLGU Counterpart)  located  at  Brgy.  Alipaoy, 

Paluan under contract with JHR Enterprises in the amount of P 49,979,827.74. It covers an 

area  of 16  m x 61.5  meters.  Work  started  on December  13,  2021  and  currently  on 

mobilization  stage.  

 

 

11.  Construction  of  Three  Barrel  Box  Culvert  located  So.  Siapo  at  Brgy.  Pinagturilan,  Sta. 

Cruz  under  contract  with  Juan  Antonio  Construction  in  the  amount  of  P2,393,279.47. 

It  consists  of  three  10.10  meters  x 3 meters  culvert.  It  started  on June  14,  2021  and 

completed on October 31, 2021.  

 

 

 

12.  Upgrading/Improvement of JNR Carumbac Provincial Road located at Brgy. 

Camburac,  Sta.  Cruz  under  contract  with  KGB Engineering  & Construction  in  amount 

of  P 6,991,935.55.  It  covers  a length  of  560  meters  x 6.1  meters  in  width  and  0.23  meters 

in thickness.  Work  started  on October  20,  2021  and  completed  on December  10,  2021.  
 



13.  Upgrading of San Vicente Barangay Road located  at  San  Vicente,  Sta.  Cruz  under 

contract  Juan Antonio  Construction  in the  amount  of P 596,977.94.  It  covers  50  meters 

in  length,  50  meters  in  width.  Work  started  on December  13,  2021  and  completed  on 

December 30, 2021.  
 

 

14.  Construction of Multi -Purpose Hall located at Brgy. Malisbong, Sablayan under 

contract with RKCE Construction in the amount of P 3,194,310.20. It covers an area of 

18  m x 30  meters.  Work  started  on June  14,  2021  and  completed  on October  8,  2021.  

 

15.  Construction  of  Multi -Purpose  Hall  located  at  Brgy.  Batong  Buhay,  Sablayan  under 

contract  with  M.A.  Guinto  Construction  in  the  amount  of  P 1,795,328.08.  A 6 m  x 8 

meters  second  Floor  Building  was  constructed  and  also  includes  painting  works.  Work 

started  on  June  14,  2021  and  completed  on  August  27,  2021.  

 
 

 

16.  Construction of Canal located at Brgy. Tagumpay, Sablayan under contract with 

Capitol  Builders  and  Construction  Supplies  in the  amount  of  P1,396,021.68.  The canal 

covers 411 meters in length. It started on August 26, 2021, and completed on 

September  13,  2021.  
 

17.  Construction  of  Multi -Purpose  Hall  located  at  So.  Cebu,  Brgy,  Ligaya,  Sablayan  under 

contract  with  M.C.  Martinez  in the  amount  of P 2,995,059.36.  It  covers  an area  of 18  m 

x 30  meters.  Work  started  on July  26,  2021,  and  completed  on November  8,  2021.  



 

 

18.  Construction of Two Barangay Health Station located  at  Brgy.  Pag-asa and  Brgy. 

Buenavista, Sablayan  under contract with Garciano Construction  & Builders Supply in 

the  amount  of  P2,245,308.43.  The  two  units,  7 m  x 5 meters  area  constructed  with 

doors, windows, ceiling, electrical, paintings, with kitchen and comfort room. It started 

on  October  20,  2021,  and  completed  on  December  31,  2021.  
 

19.  Construction  of  Multi -Purpose  Hall located  at  Brgy.  Pag-asa,  Sablayan  under  contract 

with  M.C.  Martinez  Construction  in the  amount  of P 2,296,0497.17.  It  covers  an area  of 

6 m x 8 meters  2 storey  Building.  The work  commences  on October  20,  2021  and  the 

project  is still  on -going.  
 

 

20.  Construction of Multi -Purpose Building located at So. Punta, Brgy. Poblacion, 

Sablayan  under  contract  with  P-Square  Contracting  & Services  in  the  amount  of  P 

3,196,244.12. It  covers  an area  of 18 m x 30 meters.  The work  commences  on October 

20,  2021,  and  the  project  is still  on-going.  

 

21.  JNR Pag-asa ï Victoria  Road located  at  Brgy.  Pag-asa and  Brgy.  Victoria,  Sablayan 

under  contract  with  Capitol  Builders  and  Construction  Supplies  in  amount  of  P 

9,991,398.77. Improvement of the road section covers 570 meters in length. The work 

commences  on  December  1,  2021,  and  the  project  is still  on -going.  

   

22.  Upgrading/  Concreting  of  Red Hills  Barangay  Road  located  at  Brgy.  New  Dagupan, 

Calintaan under contract M.C. Martinez Construction in the amount of P 

13,940,695.68.  Concreting  work  covers  1000  meters  in length  with  concrete  canal  and  



cross -drainage  structures.  The  work  commences  on  September  15,  2020  and 

completed  on  February  10,  2021.  

 

 

 

 

23.  Construction  of  Concrete  Bridge  located  at  Brgy.  Pitogo,  Rizal  under  contract  with  F.A. 

Torres  Construction  in the  amount  of  P 19,762,999.97.  A 20  meters  RCD6 bridge  was 

constructed with protection works on both approaches. The work commences on 

December 19, 2019 and completed on January 21,2021 with suspension and variation 

orders.  

 

 

 

 

24.  Construction of Purok 7 to Gawad Kalinga Road located  at  Brgy.  Rumbang,  Rizal 

under contract M.C. Martinez Construction in the amount of P 5,993,726.38. 

Concreting  work  covers  675  meters  in  length,  5 meters  in  width  and  0.20  meters  in 

thickness.  It  commences  on December  1,  2021,  and  project  is still  on-going.  

 

 

 

25.  Construction  of  Water  Supply  System  Level  II  located  at  Ilin  Island,  San  Jose under 

contract  with  AMM Const.  & Const.  Supplies  in the  amount  of P4,987,697.56.  The work 

consists  of  constructing  water  reservoir  and  installing  genset.  It  started  on  September 

15,  2020  and  completed  on  February  16,  2021.  
 



 

 

26.  Repair of Water System at Alitaytayan located at Brgy. Murtha, San Jose under 

contract  with  RJ Construction  and  Designs  in the  amount  of  P1,096,750.30.  The work 

covers  a construction  of  water  reservoir.  It  started  on  June  14,  2021  and  completed 

on  July  23,  2021.  

 

 

27.  Construction  of  Multi -Purpose  Hall  with  Stage  located  at,  Brgy.  Bayotbot,  San  Jose 

under  contract  with  M.C.  Martinez  Construction  in  the  amount  of  P 3,991,823.95.  It 

covers  an area  of  18  m x 30  meters  with  paintings.  The work  commences  on June  14, 

2021,  and  completed  on  October  10,2021.  
 

28.  Construction of Multi -Purpose Hall with Stage located at So. San Isidro, Brgy. 

Canwaling,  San  Jose under  contract  with  M.C.  Martinez  Construction  in  the  amount 

of  P 3,991,823.95.  It  covers  an  area  of  18  m  x 30  meters  with  paintings.  The  work 

commences  on  June  14,  2021,  and  completed  on  October  10,2021.  

 

 

29.  Improvem ent  of  Alitaytayan  Bridge  located  at  Brgy.  Murtha,  San Jose under  contract 

with KGB Engineering and Construction in the amount of P4,993,867.76.  It covers 140 

meters  in  length.  It  started  on June  14,  2021  and  completed  on October  31,  2021.  
 

 

30.  Construction  of  Multi -Purpose  Building,  Mapaya  National  HS located  at  Brgy.  Murtha, 
San Jose under  contract  with  Kejamarenik  Construction  and  Construction  Supplies  in 



the amount of P 3,196,948.59.  It  covers an area of 18 m x 30 meters with paintings. The 

work  commences  on  October  20,  2021,  and  still  on -going.  

 

31.  Konstruksyon  atSerbisyong  Pangkalusugan  Para  sa mga  Mangyan  SJDH located  at 

Brgy.  San  Isidro,  San  Jose under  contract  with  RKCE Construction  in the  amount  of  P 

3,992,552.42.  It  covers  an area  of  8 m x 10  meters  2 storey  building  for  indigenous 

people.  The  work  commences  on  December  1,  2021  and  still  on -going.  
 

32.  Concreting  of  So. Cuarenta  located  at  Brgy.  San Agustin,  San Jose under  contract  F.A. 

Torres Construction in the amount of P 4,994,456.90. The road length is 650 meters x 5 

meters  wide.  The work  commences  on December  1,  2021,  and  project  is still  on-going.  
 

33.  Upgrading/ Improvement of Jct. Sta. Teresa ï Caguray Road located at Brgy. 

Caguray, Magsaysay under contract F.A. Torres Construction in the amount of P 

15,984,975.30. The road is 1270 meters in length, 6.1 meters in width, and 0.23 meters 

in thickness  with  cross  drainage  structures.  The work  commences  on July  26,  2021  and 

completed on December 31,2021.  
 

 

34.  Upgrading/  Improvement  of  JNR Lourdes  Provincial  Road  located  at  Brgy.  Lourdes, 

Magsaysay under contract M.C. Martinez Construction in the amount of P 

11,616,678.73. The road is 955.80 meters in length. It commences on July 26, 2021 and 

completed on December 31,2021.  



20%  DF/  CAFMIP 

 

1.  Construction of Ulanguan to Tagbungan Farm to Market Road located at So. 

Ulanguan,  Brgy.  Barahan,  Sta.  Cruz  under  contract  with  F.A.  Torres  Construction  in the 

amount  of  P 2,791,364.92.  Opening  of  a 1-kilometer  new  road  was  undertaken  with 

cross -drainage structures. The work commences on September 23, 2021 and 

completed on November 30,2021.  
 

 

2.  Construction of Local  Access Road located  at  Brgy.  Ibud,  Sablayan  under  contract 

with Capitol Builder & Construction Supplies in the amount of P 5,516,026.80. 

Concreting of 480 m x 4 m x 0.20 meters with cross -drainage structures, grouted riprap, 

and  stone  masonry.  It  commences  on  September  23,  2021,  and  still  on -going  with 

variation  and  suspension  orders.  
 

 

3.  Construction  of  Multi  ï Purpose  Building  (Planning  Hub -Annex  to  MPDO Bldg.)  located 

at  Municipal  Compound,  San  Jose under  contract  with  F.A.  Torres  Construction  in  the 

amount  of P 1,496,516.78.  It  covers  an area  of 4.5  m x 10.8  meters.  Work  commences 

on  December  13,  2021,  and  still  on-going.  

 

 

 

4.  Construction of Multi ï Purpose Building located at Slaugther Compound, Brgy. 

Magbay,  San  Jose under  contract  with  F.A.  Torres  Construction  in  the  amount  of  P 

4,507,498.18.  It  covers  an area  of  15  m x 5 meters.  Work  commences  on December 

13,  2021,  and  still  on-going.  
 



 

 

5.  Landscaping/  Site  Development  of  Lubang  Town  Plaza  located  at  Brgy.  Araw  at  Bituin, 

Lubang under contract with F.A. Torres Construction in the amount of P 4,507,498.18. 

The work  commences  on  September  23,  2021,  and  still  on -going.  
 

 

 

6.  Concreting  of  Mamara  FMR located  at  Brgy.  Tubili,  Paluan  under  contract  with  Juan 

Antonio  Construction  in the  amount  of P 3,101,084.52.  It  has length  of 300  m in length 

x 5 m width x 0.20 meters thickness. Work commences on December 13, 2021, and still 

on -going.  
 

7.  Concreting of Bartolome H. Miranda Road located  at  Brgy.  Rumbang,  Rizal  under 

contract  with  F.A.  Torres  Construction  in  the  amount  of  P 2,326,487.05.  Concrete 

pavement  is 193  m in length  x 5 m wide  x 0.20  meters  thickness.  Work  commences  on 

September  23,  2021,  and  still  on-going.  

   

8.  Concreting of Capinpin St. (Jct. M.L. Quezon St. to Quirino St.) located at Brgy. 

Poblacion,  Magsaysay  under  contract  with  F.A.  Torres  Construction  in  the  amount  of 

P 1,496,472.25.  It  has length  of  150  m x 5 m wide  x 0.20  meters  thickness.  The work 

commences  on  September  23,  2021,  and  completed  on  October  22,  2021.  

 

20%  DF SB #1  

 

1.  Construction of Multi ï Purpose Hall (Phase III) located at Capitol Compound, 

Mamburao  under  contract  with  New  Silangan  Hardware  and  Fishing  Supply  in  the 

amount of P  2,495,683.05.  Installation  of tiles,  construction  of kitchen,  electricals,  



plumbing,  and  painting  works  are  the  activities  undertaken.  The work  commences  on 

July  26,  2021  and  completed  on November  5,2021  with  suspension  orders.  
 

 

2.  Completion  of PGO Satellite Office located  at  Brgy.  Magbay,  San  Jose under  contract 

with  RKCE Construction  in  the  amount  of  P 3,492,880.90.  Installation  of  railings  and 

flagpole, and glass partition walls, construction of ramp for PWDôs are among the work 

activities.  It  commences  on September  23,  2021,  and  still  on-going.  
 

 

3.  Renovation/  Alteration  of  C.T. Scan located  at  SJDH Brgy.  San  Isidro,  San Jose under 

contract with EJD Swertres  in the amount of P 6,483,713.37. Installation of Led sheets 

at  the  perimeter  walls  of  the  C.T.  Scan  and  upgrading  the  power  supply  system.  The 

work  commences  on  August  2,  2021,  and  completed  on  December  31,  2021.  

 

 

 

20%  DF/  DOH 

 

1.  Construction of Sta. Cruz Community Hospital located at Sta. Cruz Community 

Hospital,  Poblacion,  Sta.  Cruz  under  contract  with  KGB Engineering  and  Construction 

in  the  amount  of  P 8,559,313.98.  Work  activities  includes  the  construction  of  a new 

emergency  building  connecting  to  the  old  structure.  It  commences  on  January  25, 

2021,  and  completed  on still  on-going  with  suspension  orders.  
 



20%  DF 2019  

 

1.  Construction  of  Multi  ï Purpose  Hall  located  at  Brgy.  III,  Paluan  under  contract  with 

Capitol  Builders  and  Construction  in  the  amount  of  P 2,994,753.19.  It  has  an area  of  

251.22  square  meters,  2 storey  building  that  caters  to  the  needs  of  the  barangay.  It 

commences on February 21,2020 and completed on January 23, 2021, with 

suspension  and  variation  orders.  
 

 

LGSF ï FA 2020  

 

1.  CLUSTER A: Construction  (Concreting)  of  Various  FMR located  at  a.)  San  Roque,  b.) 

Alitaytayan,  Murtha,  c.)  La Curva,  d.)  Bubog,  municipality  of  San  Jose under  contract 

with  Omnicon  Builders  in the  amount  of  P 23,975,496.83.  

 

a.)  San Roque  has 4 segments:  

1.  414.55  m  in  length  x 4 m  width  x 0.20  m  thick  
 

2.  42.68  m  in  length  x 3.5  m  width  x 0.20  m  thick  
 

3.  12.40  m  in  length  x 3.5  m  width  x 0.20  m  thick  
 

4.  340.60  m  in  length  x 4 m  width  x 0.20  m  thick  
 



 

 

b.)  Alitaytayan,  Murtha;  480  m  in  length  x 5 m  width  x 0.23  m  thick  
 

c.)  La Curva;  486.3  m  in  length  x 5 m  width  x 0.23  m  thick  

  

d.)  Bubog has 2 segments:  

e.)   

1.  505  m  in  length  x 5 m  width  x 0.20  m  thick  

2.  195.6  m  in  length  x 4 m  width  x 0.20  m  thick  
 

 

The work  started  on November  23,2020  and  completed  on August  4,2021  with  suspension 

orders.  

2.  CLUSTER B: Construction (Concreting) of Various FMR located at a.) Mabini, b.) 

Caminawit,  c.)  Mangarin,  d.)  Mapaya,  municipality  of  San  Jose under  contract  with 

Katha  Builders  and  Supply  in the  amount  of  P 23,976,396.13.  

 

a.)  Mabini;  701.50  m  in  length  x 4 m  width  x 0.23  m  thick  
 

 



b.)  Caminawit;  480.60  m  in  length  x 4 m  width  x 0.23  m  thick  

c.)  Mangarin;  528.60  m  in  length  x 5 m  width  x 0.23  m  thick  

  

d.)  Mapaya;  914.40  m  in  length  x 4 m  width  x 0.23  m  thick  
 

 

The  work  started  on  November  23,2020  and  completed  on  October  30,2021  with 
suspension  orders.  

3.  Construction of Multi ï Purpose Hall located  at  Brgy.  Monteclaro,  San  Jose under 

contract  with  KGB Engineering  and  Construction  in  the  amount  of  P 1,793,560.29.  It 

covers an area of 94.17 square meters. Work started on November 23,2020 and 

completed  on  February  10,2021.  

 

4.  Construction (Concreting) of Sibalat ï Laste FMR located at Magsaysay under 

contract  with  Omnicon  Builders  in the  amount  of P 1,483,678.71.  It  length  is 125.4  m x 

5 m x 0.20 meters thick. Work started on November 23,2020 and completed on 

December 31,2020.  
 



LGSF ï FALGU 

 

1.  CLUSTER 1: Water System Projects located at San Jose under contract with RJ 

Construction  and  Designs  in the  amount  of  P 10,089,057.47.  Areas  of concern  are  the 

following:  

 

a.)  So. D6  ï San Agustin;  Improvement  of  transmission  line  and  spring  box.  
 

 

 
b.)  So. Barwasa  ï Bayotbot  

 

c.)  So. Narra  ï Camburay  
 

 

 

d.)  So. Antipolo  ï Mangarin;  Construction  of  water  source,  installation  of  solar  panel, 

and  distance  line  with  submersible  pump.  
 

e.)  So. Yawi -Yawi  ï Murtha;  Improvement  of  transmission  line  and  spring  box.  
 


