MAMBURAQ

SOURCE OF FUND:

20% DEVELOPMENT FUND (DF)

1. Improvement of Multi-Purpose Hall with Basketball Board and Repair of Covered
Path Walk located at Brgy. 1 (Poblacion), Mamburae under contract with Bernardo

Builders In the amount of P 1,995,891.98. Work started on August 31, 2021, and
completed on January 7, 2022.

2. Construction of Multi-Purpose Hall locafed at Brgy. 6 (Poblacion), Mamburao
under contfract with Bernardo Builders In the amount of P 1,277.430.17. It covers an
area of 11 m x 30 meters wherein construction ends at the roof beam area. Work
started on August 31, 2021, and completed on January 7, 2022.

3. Construction of Multi-Purpose Hall lccated at Brgy. Tangkalan, Mamburao under
contract with KGB Engineering & Construction In the amount of P 3,195,458 41. It
covers an area of 18 m x 30 meters with painting works. Work started on July 26,
2021, and completed on January 15, 2022. Liquidated damages were issued due
fo the delayed accomplishment.



4. Construction of Covered Court, Barangay 6, Mamburao (Phase 2) located at Brgy.
6. Mamburao under contract with Juan Antonio Construction in the amount of P
1.196,947.83. Phase covers an area of 396 square meters with installation of purlins
and trusses, roofing, fascla board, and painting works. Work started on August 31,
2022, and still on-going with suspension order.

GENDER AND DEVELOPMENT FUND (GAD) - 1011

1. Construction of Crisis Center for Women and Children (Phase 1) located at
Mamburao under contract with P-Square Contracting & Services in the amount of
P 4994,036.95. A 2-storey building with an area of 209.03 square meters was
constructed with roofing and plaster finish. Phase Il and Il will cover the total
completion of the bullding. Work started on December 11, 2020, and completed
on April 13, 2022, with suspension and variation orders. Liquidated damages will be
imposed on the unfinished remaining work items.




DEPARTMENT OF HEALTH (DOH) FUND

1. Construction of Temporary Treatment and Monitoring Facility (P1) located PHO,
Mamburao under contract with AMM Construction & Construction Supplies In the
amount of P 9,860,198.08. It covers an area of 27 m x 23 meters. The work
commences on June 7, 2021, and completed on May 6, 2022.

DOT - TIEZA (TF)

1. Development of Gumaer Falls located at Brgy. Tangkalan, Mamburao under
contract with KGB Engineering and Construction in the amount of P 24,231,866.60.
Work commences on August 23, 2021, and project Is currently suspended due to
pending approval of DENR clearances.

SPECIAL EDUCATION FUND (SEF)

1. Construction of Youth Leaming Center located at Mamburao Central School, Brgy.
2, Mamburao under confract with FA. Torres Construction in the amount of P
1.295,793.12. An area of 9 m x 7 meters was constructed with ceiling, plaster,
comfort room, kitchen, and open room. It was started on January 10, 2022, and
completed on March 15, 2022,
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2. Construction of 1 Storey Classroom-Dapi ES located at Brgy. Payompon,
Mamburao under contract with Garclano Construction & Bullders Supply In the
amount of P 1,188,293.86. An area of 63 square meters was constructed with
celling. plaster, comfort room, and painting works. It was started on September 23,
2021, and completed on July 31, 2022 with suspension order.

20% DEVELOPMENT FUND (DF) — PEO ~ SB #1

1. Construction of Temporary Treatment & Monitoring Facility(P2) located at OMPH,
Brgy. Tayamaan, Mamburao under confract with AMM Construction &
Construction Supplies in the amount of P 2,499,769.13. The work commences on
March 30, 2022, and completed on June 30, 2022.

GENDER AND DEVELOPMENT FUND (GAD)

1. Establishment of Fully Equipped Facility for Production of Garantisadong

Masustansya Powder and Recipes located af OMPH, Brgy. Tayamaan, Mamburao

under contract with Juan Antonio Construction in the amount of P 4,991,211.43.

The work started on January 10,2022, and completed on September 18, 2022.
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TRUST FUND -PAGCOR

1. Construction of Two Storey Standard PAGCOR Multi - Purpose Evacuation Center
located at Capitol Compound, Brgy. Payompon, Mamburao under contract with
RB ALCAZAR Construction Corporation in the amount of P 49,935,470.59. The work
started on January 14, 2022, and the project is still on-going.

DILG FUND (TF)

1. Construction of Two-Storey DILG - Occidental Mindoro Local Government
Operations Center (Phase-1) located at Capitcl Compound, Brgy. Payompon,
Mamburao under contract with F.A. Torres Construction in the amount of P
6,426,459.09. A 2-storey bullding with .an area of first floor 196 square meters and
second floor with 246 square meters. The work started on June 29, 2022, and the
completed-on November 30, 2022.

DSWDO -'GAD - PCPC (CONTINUING)

1. Construction of Crisis Center for Women and Children (P-2) located at Brgy.
Tayamaan, Mamburao under confract with KGB Engineering & Construction in the
amount of P 2,266,325.70. Phase 2 covers the Installation of windows and doors, CR
file works, plumbing and water supply, partial painting. and electrical works. The
work started on June 29, 2022, and the completed on August 30, 2022.




20% DEVELOPMENT FUND (DF)/ CAFMIP

1. Installation of Solar Street Lights located af selected barangays within the
municipality of Mamburao under contract with Jundes Construction & Supply in
the amount of P 2,122,419.86. A total of 80 units was constructed and started on
December 2, 2022, and project was still on-going.

SOURCE OF FUND:
20% DEVELOPMENT FUND (DF)

1. Construction of Footbridge Connecting to School located ot Brgy. Udalo, Abra De
llog under confract with KGB Engineering & Construction in the amount of P
6.490,307.70. It covers a length of 60 meters. Work started on June 14, 2021, and
completed on May 2, 2022.

2. Construction of Cabacao National High School Covered Court located at Brgy.
Cabacao, Abra De llog under contfract with New Mindorenos Lumber Hardware &
General Merchandise in the amount of P 3, 4923,385.79. It covers an area of 18 m x
30 meters building. The work commences on March 30, 2022, and completed on
August 22, 2022.




LGSF - SBDP
CLUSTER 2

1. Provision of Street Lights located at Brgy. Cabacao, municipality of Abra De liog
with a contract amount of P 1,997518.34 under contract with Kejamarenik

Construction & Construction Supplies. A total of 160 units was constructed and
started on August 19, 2021, and completed on December 12, 2021.

2. Upgrading Farm to Market Roads located at So. Calamias, So. Balantoy, and So.
Banabaan, Brgy. Cabacao, municipality of Abra De llog with a contract amount
of P 3.496.642.02, P 3.996,696.23, and P 2,997,396.54 respectively under contract
with Kejamarenik Construction & Construction Supplies. It covers the length of 340
meters, 385.60 meters and 290.25 meters. The work started on August 19, 2021, at
So. Calamias completed on December 20, 2021, So. Balanfoy completed on
January 12, 2022, and So. Banabaan completed on January 7, 2022.

So. Kalamias (3400 m x 5 m x 0.20 m)

So. Balantoy (385.60 m x 5 m x 0.20 m)
LTI R TR T e




CLUSTER 3

1. Provision of Street Lights located at Brgy. San Vicente, municipality of Abra De llog
with a contract amount of P 199742538 under contract with FA. Torres
Construction. A total of 160 units was constructed and started on August 19, 2021,

and completed on October 29, 2021,
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2. Construction of Level Il Potable Water Supply System located at Brgy. San Vicente,
municipality of Abra De llog with a contract amount of P 2,495,339.70 under
contract with FA. Torres Construction. Level Il was constructed and started on

3. Upgrading Farm to Market Roads located at So. Kadilawan, So. Pambuhan, and
So. Kapihan, Brgy. San Vicente, municipality of Abra De llog with a contract
amount of P 1,498,530.60, P 1.998.071.99, and P 1.997.814.43 respectively under
contract with F.A. Torres Consfruction. It covers the length of 210.5 meters, 192.05
meters and 186.51 meters. The upgrade starfed on August 19, 2021, at So.
Pambuhan and So. Kaplhan and completed on November 5, 2021 and October
25, 2021, and So. Kadilawan completed on January 12, 2022.

So. Kadilawan (210.50 m x 2.5 m x 0.20 m)
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So. Pambuhan (192.05m x5 m x 0.20 m)

4. Construction of School Building located at So. Pambuhan, Brgy. San Vicente,
municipality of Abra De llog with a contract amount of P 4,996.811.19 under
contract with FA. Torres Construction. An entfirely new school building was
constructed with an area of 126 square meters. The work started on August 19,
2021, and completed on January 21, 2022.

CLUSTER 4

1. Construction of Level Il Potable Water Supply System located at Brgy. Udalo,
municipality of Abra De lliog with a contract amount of P 2.994,241.00 under
contract with STX Enterprises. Level | was constructed and started on August 19,
2021, and completed on July 30, 2022, with suspension order due to unworkable




2. Rehabilitation/Improvement of Level Il Potable Water Supply System located at
Brgy. Udalo, municipality of Abra De llog with a contract amount of P 1,.997,656.00
under confract with STX Enterprises. The rehabilitation/improvement started on

lon order.

Ko

3. Construction of One Unit Two Classrooms School Building located at So. Latag,
Brgy. Udalo, municipality of Abra De llog a contract amount of P 2,994,884.45
under contract with STX Enterprises. An entirely new school buildings was
constructed with an area of 126 square meters. The work started on August 19,
2021 and is completed April 5, 2022.

4. Upgrading Farm to Market Road located at So.Camurong, Brgy. Udalo,
municipality of Abra De llog with a contract amount of P 6.,495,427.24 under
contract with STX Enterprises. It covers the length of 384.31 m x 5 m x 0.20 meters. It
started on August 19, 2021, and was completed on December 31, 2021.

CLUSTER 11

1. Rehabilitation/Improvement of Level Il Potable Water Supply System located at
Brgy. San Vicente, municipality of Abra De llog with a contract amount of P
1.995.959.40 under contract with Kejamarenik Construction & Construction
Supplies. The rehabllitation/improvement was started on August 31, 2021, and
completed on March 3, 2022 with suspension order.



2. Construction of Level Il Potable Water Supply System located at Brgy. Wawa,

municipality of Abra De llog with a contract amount of P 3,994,087.40 under
contract with Kejamarenik Construction & Construction Supplies. Level 1| was
constructed and started on August 31, 2021, and completed on March 7, 2022 with
suspension order.

PALUAN
SOURCE OF FUND:
20% DEVELOPMENT FUND (DF)

Construction of New Hospital Building (PLGU Counterpart) located at Brgy. Alipaoy.,
Paluan under contract with JHR Enterprises In the amount of P 49,979,827.74. It
covers an area of 16 m x 61.5 meters. Work started on December 13, 2021, and
currently 52.00% complete,

Construction of Covered Court located at So. Tinangra, Brgy. Tubill, Paluan under
contract with KGB Engineering & Construction in the amount of P 3, 195,811.24. It
covers an area of 18 m x 30 meters bullding. The work commences on March 30,
2022, and completed on August 31, 2022.




3. Concreting of Apis Road, Tikian, Paluan located at So. Tikian, Brgy. Tubilli, Paluan
under confract with Capitol Bullders and Construction Supplies in the amount of P
1.995.476.65. It has a length of 0.2 km x 5 m width x 0.2 m thk., with 0.5 m shoulder
with drainage and slope protection structure. The work commences on August 31,
2022 and completed on November 2, 2022.

CAFMIP

1. Concreting of Mamara FMRIocated at Brgy. Tubill, Paluan under contract with Juan
Antonio Construction in the amount of P 3,101,084.52. It has length of 300 m In
length x 5 m width x 0.20 meters thickness. Work commences on December 13,
2021 and completed on February 2, 2022.
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CLUSTER 5

1. Construction of Level | Water System located at So. Hinugasan and So. Bulakan,
Brgy. Harrison, municipality of Paluan with a contract amount of P 1,298,203.10 and
P 1,198.248.60 under contract with Bernardo Builders. Level | was constructed and
started on August 19, 2021. Project was completed on February 7, 2022.

So. Hinugasan




So. Bulakan

2. Construction of Barangay Health Station located at So. Calangigan and So.
Pinagbayanan, Brgy. Hamison, municipality of Paluan a contract amount of P
1,248 688.31 each under contract with Bernardo Builders. An entirely new
barangay health stations was constructed with an area of 48 square meters each.
It started on August 19, 2021. Project completed on May 1, 2022 with suspension
due to unworkable area and road leading to project site unpassable.

So. Calangigan

3. Construction of School Buildings located at So. Pamutusin, So. Ignunok, So.
Aglimasan and So. Calangigan, Brgy. Harrison, municipality of Paluan a contract
amount of P 2,498,950.33 each except So. Pamutusin amounting of P 1,248,950.97
under contract with Bemardo Builders. An enfirely new school bulldings was
constructed with an area of 108 square meters each except So. Pamutusin which
Is 54 square meters. The work started on August 19, 2021 at So. Pamutusin was
completed on April 10, 2022, the rest was completed on May 1, 2022 with
suspension order due to unworkable area leading to project site.

So. Pamutusin (2 Classrooms)




So. Aglimasan

CLUSTER 6

1. Rural Electrification of So. Proper and So. Agsigang. Brgy. Mananao, municipality
of Paluan with a contract amount of P 8,606,558.71 under contract with RKCE
Construction. It was constructed and started on August 19, 2021, and completed
on May 11, 2022 with suspension order.




CLUSTER 7

1. Construction of Covid Isolation Facilities located at So. Agsigang and So. Proper,
Brgy. Mananao, municipality of Paluan a confract amount of P 1,998,686.84 each
under contract with Bemardo Bullders. An entirely new Isolation facilities was
constructed with an area of 98 square meters each. The work starfed on August
19. 2021, at So. Proper completed on December 15, 2021 and So. Agsigang was
completed on April 6, 2022 with suspension order.

2. Construction of Barangay Health Station located at So. Proper, Brgy. Mananao,
municipality of Paluan with a contract amount of P 1,991,228.83 under contract
with Bernardo Bullders. An entirely new barangay health station was constructed
with an area of 48 square meters. The work started on August 19, 2021, and project
was completed on April 6, 2022.
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3. Construction of School Building located at So. Sabang, Brgy. Mananao,
municipality of Paluan with a contract amount of P 2,998.374.61 under contract
with Bemardo Buillders. An entirely new school bullding was constructed with an
area of 126 square meters. The work started on August 19, 2021, and was
completed on April 6, 2022 with suspension order.




CLUSTER 12

1. Provision of Street Lights located at Brgy. Harrison and Brgy. Mananao, municipality
of Paluan with a contract amount of P 2,745,774.83 and P 1,746,801.31 respectively
contract with KGB Engineering & Construction. A total of 106 and 67 unifs was
constructed and started on August 31, 2021, and Brgy Mananao was completed
on October 7, 2021, and Brgy. Harrison was completed on February 16, 2022, with
suspension order.

Brgy. Harrison

Brgy. Mananao
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PEO (CAPITAL OUTLAY)

1. Special Maintenance - Road Slip Countermeasure located atf So. Bulalacao, Brgy.
Tublli, Paluan under confract with Kejamarenik Construction & Construction
Supplies in the amount of P 5,825.243.74. The maintenance covers the provision of
concrete wheel guard, RC slope profection, gablons and stone masonry. The work
commences on October 24, 2022 and completed on December 15, 2022,




SIACRUZ

SOURCE OF FUND:
20% DEVELOPMENT FUND (DF)/ DOH

1. Construction of Sta. Cruz Community Hospital located at Sta. Cruz Community
Hospital, Poblaclon, Sta. Cruz under contract with KGB Engineering and
Construction In the amount of P 8,559.313.98. Work activities includes the
construction of a new emergency building connecting to the old structure. It
commences on January 25, 2021 and completed on February 28, 2022 with
suspension orders.

20% DEVELOPMENT FUND (DF)

1. Construction of School Building Two (2) Classroom @ Kurtinganan located at Brgy.
Kurtinganan, Sta. Cruz under contract with F. A. Torres Construction in the amount
of P 2,394,949.73. It covers an area of 18 m x 8.5 meters, the entirely new classroom
Is built with a toilet each, electrical works, drainage, water supply and painting. The
work commences on August 31, 2022 and still on-golng

2. Concreting of Barangay San Vicente, Sta. Cruz located at Brgy. San Vicente, Sta.
Cruz under contract with M. C. Martinez Construction in the amount of P
11.991,233.11. It covers the length of 0.9991 km x 5 m width x 0.23 m thick, and 0.5
m shoulder with drainage, stone masonry, and rubble concrete. The work
commences on Augu31 31, 2022, and completed on December 1, 2022.




3. Concreting of Barangay Lumangbayan, Sta. Cruz located at Brgy. Lumangbayan,
Sta. Cruz under contract with M. C. Martinez Construction in the amount of P
11.991,259.26. It covers the length of 809.80 m x 5 m width x 0.20 m thk, and 0.5 m
shoulder with drainage and slope protection structures. The work commences on
October 24, 2022, and still on-going.

TOBACCO EXCISE TAX

1. Construction of Baclaran to Sitio Tiloy FMR w/ Box Culvert Leading to Farmlots
Connecting Municipalities of Sablayan and Sta. Cruz located at So. Baclaran, Brgy.
Pinagturilan, Sta. Cruz under contract with Kejamarenik Construction &
Construction Supplies n the amount of P 2,024,509.27. It covers a length of 1260.23
m x 6.10 meters width with dralnage and slope protection structures and installation
of 2-barrel RC box culvert. The work commences on October 24, 2022, and still on-
golng.
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SABLAYAN

SOURCE OF FUND:
20% DEVELOPMENT FUND (DF)

1. Construction of Multi-Purpose Hall located at Brgy. Pag-asa, Sablayan under
contract with M.C. Martinez Construction in the amount of P 2,296,049.17. It covers
an area of 6 m x 8 meters 2 storey Bulldng. The work commences on October 20,
2021 and completed on February 28,2022.




2. Construction of Multi-Purpose Building located at So. Punia, Brgy. Poblacion,
Sablayan under contract with P-Square Contracting & Services in the amount of P
3.196.244.12. It covers an area of 18 m x 30 meters. The work commences on
October 20, 2021, and completed on January 20, 2022.

3. JNR Pag-asa - Victoria Road located at Brgy. Pag-asa and Brgy. Victoria,
Sablayan under contract with Capltol Bullders and Construction Supplies in
amount of P 2,981,417.97. Improvement of the road section covers 570 meters in
length. The work commences on December 1, 2021, and completed on February
7.2022.

4. Concreting of Tuban Road located at Brgy. Tuban, Sablayan under contfract with
Capitol Builders and Construction Supply In the amount of P 34,971,217.91. The road
Is 2200 meters In length, 6.1 meters in width, and 0.23 meters in thickness. It
commences on March 23, 2022, and completed on November 17, 2022 with LD.
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5. Concreting of livita Road (Relocation Site) located at Brgy, llvita, Sablayan under
contract with M.C. Martinez Construction in the amount of P 2,395,307.41. The road
is 183 meters in length, 6.1 meters in width, and 0.23 meters in thickness. It
commences on March 23, 2022 and completed on May 10, 2022.




6. Construction of Local Access Road Zone 2 (Barangay Malisbong to Calari GEa)
located at Brgy. Malisbong, Sablayan under contract with N&J Construction &
Supply in the amount of P 2,020,035.58. The road is 960 meters In length. It
commences on March 30, 2022, and completed on July 18, 2022,

7. Concreting of Cebu to Sampaloc Road, Ligaya, Sablayan located at Brgy. Ligaya,
Sablayan under contfract with Capitol Builders and Construction Supplies in the
amount of P 11,989,422.01. It covers the length of 0.8885 km x 6.10 m width x 0.23 m
thk, and 1.5 m shoulder with drainage. wheel guard, and stone masonry. The work

commences on August 31, 2022, and still on-going.
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8. Concreting of Lagnas to Victoria Road located atf Brgy. Lagnas fo Brgy. Victoria,
Sablayan under contract with Juan Antonio Construction in the amount of P
7.994.268.62. It covers the length of 0.60 km x 6.10 m width x 0.23 m thk, and 0.5 m
shoulder with drainage, stone masonry and rubble concrete. The work
comme‘r)ces on August 31, 2022, and completed on November 30, 2022.

9. Concreting of Ligaya Road, Sablayan located at Brgy. Ligaya, Sablayan under
contract with Capitol Builders and Construction Supplies in the amount of P
2,397211.26. It covers the length of 200 m x 5.0 m width x 0.23 m thk, and 1.0 m
shoulder. The work commences on October 24, 2022, and completed on
December @, 2022.




10. Concreting of Sto. Nino Road (Purok Magalang), Sablayan located at Purok
Magalang. Brgy. Sto Nifo, Sablayan under contract with M. C. Martinez
Construction in the amount of P 2,396.,430.07. It covers the length of 272.72 m x 4.0
m width x 0.20 m thk, and 0.5 m shoulder. The work commences on October 24,
2022, and still on-going.

11. Repair/Improvement of Ibud-One Barrel Box Culvert located af Brgy. lbud,
Sablayan under contract with M. C. Martinez Construction in the amount of P
1.996.656.02. The repair/ Improvement consists of removal of sfructures and
obstruction (wing wall and apron), construction of PCCP (unreinforced) with
drainage and slope protection, and Installation of box culvert. The work
commences on October 24, 2022, and still on-going.

20% DEVELOPMENT FUND (DF)/ CAFMIP

1. Construction of Local Access Road located at Brgy. Ibud, Sablayan under contract
with Capitol Bullder & Construction Supplies in the amount of P 5,516,026.98.
Concreting of 480 m x 4 m x 0.20 meters with cross-drainage structures, grouted
rfiprap. and stone masonry. It commences on September 23, 2021, and completed
on January 15, 2022.




SOURCE OF FUND:
20% DEVELOPMENT FUND (DF)

1. Construction of Covered Court located at So. Malaticwang, (Bagong Silang ES)
Brgy. New Dagupan, Calintaan under contract with New Mindorenos Lumber
Hardware & General Merchandise in the amount of P 3,196,255.87. It covers an
area of 18 m x 30 meters bullding. The work commences on March 30, 2022 and

completed on August 2,2022.

2. Upgrading/ Improvement of New Dagupan Proper-So. Cansaliw Road, Calintaan
located at Brgy. New Dagupan, Calintfaan under contract with F. A. Torres
Construction in the amount of P 14,987,960.19. Remove and replace existing

structure with the length of 1.3173 km x 5.0 m width x 0.20 m thk, and 0.5 m shoulder

with drainage structure and slope protection. The work commences on August 31,

2022 and completed on November 25, 2022.

3. Concreting of Barangay Tanyag Road, Calintaan located at Brgy. Tanyag,
Calintaan under contract with Bernardo Builders Iin the amount of P 11,990,542.98.
Concreting cover the length of 603.80 m x 5.0 m width x 0.20 m thk, and 0.5 m
shoulder with drainage and slope protection structure such as gabions and stone
masonry. The work commences on October 24, 2022, cnd still on-going.

20% DEVELOPMENT FUND (DF)/ CAFMIP

1. Repair of Multi-Purpose Building (Gymnasium) at Barangay Iriron locafed at Brgy.
Ifiron, Calintaan under contfract with Kejamarenik Construction & Construction



Supplies In the amount of P 1,996,083.45. Repalr works cover furnishing, fabrication
and painting of purlins, sag rod and welds, repalr of damage louvers, roof
installation with sealant, installation of gutter, replacing of damage downspout,
laying of wall, and painting. It commences on August 31, 2022, and completed on
November 5, 2022.

contract with M. C. Martinez Construction in the amount of P 1,495.819.36.
Opening covers 2,200 m x 8 m width x .15 m depth with 6.85 m PCCP with wing
wall, wheel guard, RCPC and Stone masonry headwall. It commences on August
31,2022 and still on-going with suspension order due to site Is DENR protected area.

3. Construction of Stage of Covered Court located at Brgy. Malpalon, Calintaan
under contract with Kejamarenlk Construction & Construction Supplies in the
amount of P 696,798.88. Stage with an area 5.73 m x 6.70 m consfruct with dressing
area, door and windows, railing, roof and painting. It commences on August 31,
2022 and completed on October 10, 2022.

RIZAL

SOURCE OF FUND:
20% DEVELOPMENT FUND (DF)

1. Construction of Purok 7 to Gawad Kalinga Road located at Brgy. Rumbang, Rizal
under contract M.C. Martinez Construction in the amount of P 5,993,726.38.
Concreting work covers 675 meters in length, 5 meters in width and 0.20 meters in
thickness. It commences on December 1, 2021 and completed on February 21,




2. Concreting of Pitogo to Aguas Road located at Brgy, Pitogo and Aguas, Rizal under
contract with F.A. Torres Construction In the amount of P 41,969,110.64. The road Is
2650 meters in length, 6.1 meters in width, and 0.23 metfers in thickness. It
commences on March 23, 2022 and completed on August 31, 2022,

3. Construction of Multi - Purpose Building located at Brgy. Catmon, Rizal under
contract with Juan Antonio Construction in the amount of P 3,196,810.57. It covers
an area of 18 m x 30 meters bullding. The work commences on March 30, 2022 and
and completed on July 31, 2022.

4. Concreting of Saligsig to Catmon Road, Magsikap located at Brgy, Magslkap, Rizal
under contract with KGB Engineering & Construction in the amount of P
11.989.223.70. Concreting work covers the length of 591 m x 5.0 m width x 0.23 m
thk x 0.5 m shoulder with drainage and slope protection structures such as; metal
guardrails (metal beam) including concrete post. It commences on October 24,
2022 and still on-going.

Rl -

20% DEVELOPMENT FUND (DF)/ CAFMIP
1. Concreting of Bartolome H. Miranda Road located at Brgy. Rumbang, Rizal under
contract with FA. Torres Construction in the amount of P 2,326,487.05. Concrete
pavement is 193 m in length x 5 m wide x 0.20 meters thickness. Work commences
on September 23, 2021 and completed on December 29, 2021.




SAN JOSE

SOURCE OF FUND:
20% DEVELOPMENT FUND (DF)

1. Construction of Multi-Purpose Building, Mapaya National HS located at Brgy.
Murtha, San Jose under contract with Kejamarenik Construction and Construction
Supplies In the amount of P 3,196,248.59. It covers an area of 18 m x 30 meters with

paintings. The work commences on October 20, 2021 and completed on January
20, 2022.

at Brgy. San Isidro, San Jose under confract with RKCE Construction in the amount
of P 3.992,5562.42. It covers an area of 8 m x 10 meters 2 storey building for
indigenous people. The work commences on December 1, 2021 and completed
on April 26, 2022.

3. Concreting of So. Cuarenta located at Brgy. San Agustin, San Jose under contfract
F.A. Torres Construction In the amount of P 4,994,293.82. The road length is 650
meters x 5 meters wide. The work commences on December 1, 2021, and
completed on March 15, 2022.




5. Concreting of Barangay Mabini Extension, San Jose located at Brgy. Mabini
Extension, San Jose under contract STX Enterprises In the amount of P 11,993 ,632.15.
The road length Is 284.59 m x 5 meters wide x 0.23 m thk with drainage and slope
protection structures, with guide/ Information and regulatory signs and pavement
markings. The work commences on October 24, 2022, and still on-going with
suspension order.

6. Concreting of Barangay Mapaya Road, San Jose located at Brgy. Mapaya, San
Jose under contract STX Enterprises in the amount of P 11,993,121.07. The road
length is 0.80 km x 5 m wide x 0.23 m thk with 0.5 m shoulder. The work commences
on October 24, 2022, and still on-going with suspension order.
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LGSF - SBDP
CLUSTER 8

1. Installation of Street Lights located at Brgy. Batasan, municipality of San Jose with
a contract amount of P 996,772.95 under contract with FA. Torres Construction. A

total of 50 units was constructed and starfed on August 19, 2021, and was
completed September 2, 2021.
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2. Construction of One Unit Three Classrooms School Building located at Brgy.
Batasan, municipality of San Jose a contract amount of P 3,996,632.78 under
contfract with FA. Torres Construction. An entirely new school buildings was

constructed with an area of 189 square meters. The work starfed on August 19,
2021, and was completed January 24, 2022.




3. Upgrading of Barangay Roads located at Purok |, Il, and Ill, Brgy. Batasan,
municipality of San Jose with a contract amount of P 998,550.37, P 6,997,548.90,
and P 6,995,732.16 respectively under contract with F.A. Torres Construction. It
covers the length of Purok | - Segment A 57.04 m x 5 m x 0.20 meters, Segment B
44.08 m x 5 m x 0.20 meters, Purok 11 386.61 m x 5§ m x 0.20 meters and Purok Il 609.31
m x 5 m x 0.20 meters. The upgrade started on August 19, 2021, and Purok |, Il and
Il was completed on March 17, 2022.

Purok I, Il & 111

LGSF -FALGU

1. CLUSTER 1: Water System Projects located at San Jose under confract with RJ
Construction and Deslgns In the amount of P 10,084,097.77. Areas of concern are
the following:

a.) So. D6 - San Agustin; Improvement of fransm
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d.) So. Antipolo - Mangarin; Construction of water source, Installation of solar
panel, and distance line with submersible pump.

f.) Central, Upper 1
The work started on October 26,2021 and completed on March 31,2022.

2. CLUSTER 2: Water System Projects located at San Jose under contract with FA.
Torres Construction in the amount of P 9,883.,353.87. Areas of concem are the
following:



a.) So. Manga ~llin Proper, San Jose; Drilling source, construction of elevated water
tank, installation of distribution lines, and communal faucets.

-— T
. Sta. Maria - Brgy. Purnarga, M

B

The work started on October 26,2021 and completed on March 31,2022.

CAFMIP

1. Construction of Multi - Purpose Building (Planning Hub-Annex to MPDO Bidg.)
located at Municipal Compound, San Jose under contract with FA. Tomes
Construction In the amount of P 1,496.516.78. It covers an area of 45 m x 10.8

meters. Work commences on December 13, 2021 and completed on March 9,
2022.




2. Construction of Multi - Purpose Building located at Slaugther Compound, Brgy.
Magbay, San Jose under contract with F.A. Torres Construction in the amount of P
754,492.54. It covers an area of 15 m x 5 meters. Work commences on December

13, 2021 and completed on February 9, 2022,

GENDER AND DEVELOPMENT FUND (GAD)

1. Construction of Occidental Mindoro Correctional Institution with Separate Facilities
for Women & Children located at Brgy. Magbay, San Jose under contract with KGB

Engineering & Construction in the amount.of P 11,988,967.10. The work started on
January 3, 2022, and completed on July 31, 2022.
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CAPITAL OUTLAY ~ PEO —SB #4 (CONTINUING)

1. Concreting of SJDH Service Road located at SIDH Brgy. San Isidro, San Jose under
contract with N. Sales Construction In the amount of P 3.266,026.73. Concrefing
covers 520 Im In length x 3.5 m in width x 0.2 m in thickness. The work started on
January 26, 2022, and complefed on March 7, 2022.




TOBACCO EXCISE TAX

1. Upgrading/Improvement of Camburay-Canwaling Farm to Market Rd located at
Brgy. Camburay, San Jose under contract with M. C. Martinez Consfruction in the
amount of P 9,993,107.51. The work includes remove and replace of existing 4m
wide PCCP with the 1028.36 m length x 5.0 m wide x 0.20 m thk and 0.5 m shoulder
with drainage and slope protection structures, existing 11610 mm @ x 4Lm RCPC
to be added with 1-:610 mm @ x 3Lm RCPC with headwall. The work starfed on
October 24, 2022, and still on-going.

CALAMITY FUND

1. Completion of Multi-Purpose Building at San Jose (serve as operation center, venue
for meetings/ conferences, warehouse, etc.) located atf Brgy. Magbay, San Jose
under confract with RKCE Construction in the amount of P 4,483.815.14
Completion works comprises of additional rooms on ground floor; storage and on
second floor; bedrooms with T&B and balcony with electrical, plumbing. tile, and

painting works. The work started on October 31, 2022, and still on-going.
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MAGSAYSAY

SOURCE OF FUND:
LGSF ~SBDP

CLUSTER 9



1. Upgrading of Local Access Roads located at Brgy. Purnaga, municipality of
Magsaysay with a contract amount of P 19,290,011.11 under contract with FA.
Torres Construction. It covers the length of 1,325.27 meters. The upgrade started on

August 19, 2021, and completed on March 30, 2022.

20% DEVELOPMENT FUND (DF)

1. Upgrading/ Improvement of JNR Magsaysay-Laste Provincial Road located at Brgy.
Laste, Magsaysay under contract with F. A. Torres Construction in the amount of P
6,399,010.28. Upgrading/ Improvement works includes removal and replace
existing sfructure with the length of 0.4599 km x 6.10 m width x 0.23 m thk, and 0.5
m shoulder with drainage, stone masonry and rubble concrete. The work
commences on August 31, 2022, and was completed on December 16, 2022.

2. Upgrading/ Improvement of Caguray Road, Magsaysay located at Brgy. Caguray,
Magsaysay under contract with F. A. Torres Construction in the amount of P
15.991.258.06. Upgrading/ Improvement works Includes removal of RCPC and
replace by new structure that covers 0.720 km x 6.10 m width x 0.23 m thk x and 0.5

m shoulder with drainage and slope protection structures. The work commences
on October 31, 2022, and still on-going.
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SOURCE OF FUND:



20% DEVELOPMENT FUND (DF)/ CAFMIP

1. Landscaping/ Site Development of Lubang Town Plaza located at Brgy. Araw at
Bituin, Lubang under contract with FA. Torres Construction in the amount of P

4,507,498.18. The work commences on September 23, 2021, and was completed on
May 23, 2022.

2. Concreting of Kawayan to Masaga Farm to Market Road located at Brgy. Paraiso
& Brgy. Tangal, Lubang under confract with Advance Tech Construction & Trading
Corp. In the amount of P 5,003,552.61. It covers the length of 248.38 m x 6 m width
x 020 m thk, and 1.5 m shoulder with drainage, stone masonry and rubble
concrete. The work commences on August 31, 2022, and was completed on
December 15, 2022.

3. Construction of Drainage System (Reinforced Concrete Covered Canal along
Tarriela, San Rafael Ext. and L. Vega St. Brgy. Guitna) located at Brgy. Guitna, Looc
under contract with FAAA Construction & Trading in the amount of P 6,026,153.27.
It covers the length of 358 Im x 1.10 m width x 1.35 m depth with cover. The work




