MAMBURAO

SOURCE OF FUND:
DOT - TIEZA (TF)

1 g;R\gEE(C):';' Development of Gumaer Falls
AIP
| CODE:
CONTRACT . | KGB Engineering and
AMOUNT: P 24,231,866.60 CONTRACTOR: Coansirociion
For added attraction and safety of tourist and residents visited the
OBJECTIVE: area.
I DATE START & August 23, 2021 7
| END: — October 31, 2024 STATUS: Completed
BENEFICIARIES: MALE: | 1,344 | FEMALE: | 1,077 TOTAL: | 2,421
Il LocATION Brgy. Tangkalan
Development cover construction of pavement with river stone floor finish, |
ACTIVITIES: picnic sheds, toilet and shower area, pathwalks with concrete railing,

lan dge.
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1. | NAME OF ‘Proposed torey Standar

| PROJECT: Multi-Purpose Evacuation Center (Phase 2)

; AIP

| CODE:

I CONTRACT . | F. A. Torres

{ AMOUNT- P 14,989,996.44 CONTRACTOR: Constrinien

|| OBJECTIVE:

To provide accessibility for all residents to have a multi-purpose
evacuation center.

DATE START & February 17, 2023 :
END: — January 3, 2024 STATUS: Completed
Jeenericiaries. | MALE: 6623 [FEMALE 5420 [ TOTAL: | 12,043

Capitol Compound, Brgy. Payompon

Phase 2 works covers mechanical work such as; AC, sprinkle
system, CCTV system, pumping water system, electrical works;
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NAME OF
PROJECT: Jail Mamburao
AIP
CODE: 8000-000-1-01-008-001-004-040
CONTRACT _ | KGB Engineering &
AMOUNT: P 4,992,104.28 CONTRACTOR: Construction
| To serve as office, venue for conference/meeting and additional cell for
OBJECTIVE: inmates.
I DATE START & October 18, 2023 :
| END: — February 27, 2024 STATUS: Completed
I BENEFICIARIES: MALE: | 6,623 | FEMALE: | 5,420 TOTAL: | 12,043
| LOCATION: Capitol Compound, Brgy. Payompon
| Construction, Rehabilitation and Improvement of jail covers the ‘
| area of 257.23 square meter with additional room on first floor and |
ACTIVITIES: newly constructed second floor includes sanitary, electrical and

painting works.

3. | NAME OF

“Completion of Multi-Purpose Building, Occidental Mindoro

PROJECT: Provincial Hospital, Mamburao, Occidental Mindoro
AIP
f cope: 8000-000-1-01-008-001-004-099
|  CONTRACT . | M. C. Martinez
| AMOUNT: P 12,491,616.05 CONTRACTOR: Construction
j To serve as office, venue for minor operation, dental, pharmacy and
|| OBJECTIVE: more.
I DATE START & November 9, 2023 ,
| END: — January 22, 2024 STATUS: Completed
| BENEFICIARIES: MALE: |5,571 | FEMALE: | 4,558 TOTAL: | 10,129
LOCATION: Brgy. Tayamaan
Completion covers Civil works, Plumbing works, Electrical work
such as lighting fixtures and lamps, Mechanical such air
ACTIVITIES: conditioning and fire alarms, and other finishing works such as

painting and railings.




I 4. | NAME OF

PROJECT:
AIP
CODE: 8000-000-1-01-008-001-003-042
CONTRACT _ | Juan Antonio
AMOUNT: P 2,996,439.48 CONTRACTOR: E orsiruction
OBJECTIVE: To improve mobility and accessibility for all residents.
DATE START & November 28, 2023 :
END: — February 13, 2024 STATUS: Completed
ENEFICIARIES: MALE: |6,623 | FEMALE: | 5420 TOTAL: | 12,043
OCATION: Brgy. Payompon
Concreting works cover the length of 148.09 meters x 4.00 m width |
x 0.20 m thickness includes drainage canal with cover on both ‘
ACTIVITIES: sides throughout the length, canal dimension of 0.70 m width x

0.90 m depths.

Upgrading/Improvement of So. 38, Brgy. Balansay Road,

S. I NAME OF
' PROJECT: Mamburao
ooe. 'F |8000-000-1-01-008-001-003-072
|\/%)lJN,;I--||3A s 8,992,115.93 CONTRACTOR: | Bernardo Builders
BJECTIVE: Opening of new roads for potential development.
DATE START & November 28, 2023 :
ND: — December 6, 2024 ndi bk Completed
ENEFICIARIES: MALE: | 4,030 | FEMALE: | 3,297 TOTAL: |7,327
LOCATION Brgy. Balansay
Upgrading/Improvement works cover the length of 787.00 meters
x 5.00 m width plus 0.30 m shoulder on both sides x 0.20 m
ACTIVITIES: thickness includes drainage and slope protection structures such




6. | NAME OF

Upgra of Access Road with Slope Protection to COA,

PROJECT: Capitol Compound, Mamburao
AIP
CODE: 8000-000-1-01-008-001-004-040
CONTRACT .| Shikifujin Builders
AMOUNT: P 3,493,600.68 CONTRACTOR: OPC
For stabilization of soil slope on road and to prevent erosion and
OBJECTIVE: damage to road section and provide accessibility.
| DATE START & December 6, 2023 :
END: — February 2, 2024 STATUS: Completed
Il BENEFICIARIES: MALE: |6,623 | FEMALE: | 5420 TOTAL: | 12,043
| LOCATION: Capitol Compound, Brgy. Payompon
' Upgrading works cover the length of 160.00 meters x 5.00 m
width plus 1.00 m shoulder on both sides x 0.20 m thickness
| ACTIVITIES: includes drainage and slope protection structures such pipe

e concrete.
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[ 7. | NAME OF

Improvement of Provi

ncial Jail Facilities at Capitol

PROJECT: Compound, Brgy Payompon, Mamburao
L AP | 8000-000-1-01-008-001-003-064
| il P 6,623,931.14 CONTRACTOR: | So0 Endineering &
| To serve as office, venue for conference/meeting and additional
OBJECTIVE: cell for inmates.
| DATE START & March 11, 2024
| END: il A STATUS: Completed
Il BENEFICIARIES: MALE: |6,623 | FEMALE: | 5420 TOTAL: | 12,043
;t LOCATION: Capitol Compound, Brgy. Payompon
Improvement of jail facilities building with landscaping includes
completion of 244.18 square meter of two-storey jail facility,
ACTIVITIES: construction of 12.90 square meter of visitation room,

improvement of 126.12 square meter of chapel, replacing of

roofing sheets, and repainting of existing cell.
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Rehabilitation and Improvement of the Perimeter Fence of

gngE%ﬁ' Provincial Jail Capitol Compound, Brgy Payompon,
; Mamburao
AIP
CODE: 8000-000-1-01-008-001-003-069
CONTRACT ~ | F.A.Torres
| AMOUNT: P 4,991,385.77 CONTRACTOR: Constroction
| To protect the facility and its occupants, and actively control the
il OBJECTIVE: number of individuals who enter.
DATE START & March 11, 2024 ;
| END: — May 29, 2024 STATUS: Completed
| BENEFICIARIES: MALE: | 6,623 | FEMALE: | 5,420 TOTAL: | 12,043
LOCATION: Capitol Compound, Brgy. Payompon
Rehabilitation and Improvement of the perimeter fence of
provincial jail including the construction of retaining wall, masonry
|| ACTIVITIES: wall, painting, installation of additional G.I. pipe frame, cyclone

wire, and barbed wire, and installation of solar light.

nnnnn ond Improvement of the Perimeter Fence of

29, 2024 11:05
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ion and improvement of the Perimeter Fence of Provincial
#Caooitol Compound, Bray. Povompon, Mombu

#Capitol Compound. Brav. Pavompo:

NAME OF Completion of Special Drug Education Center at Brgy
PRQOJECT: Tayamaan, Mamburao
AlP
CODE 8000-000-1-01-008-001-003-072
|  CONTRACT . | KGB Engineering &
| ! AMOUNT: P 4,992,116.65 CONTRACTOR: Constneiion
‘} OBJECTIVE: To have nearby facility to serve various needs of the people in the area.
DATE START & March 11, 2024 :
END: — June 18, 2024 STATUS: Completed
| BENEFICIARIES: MALE: | 5571 | FEMALE: | 4,558 TOTAL: 10,129
l LocaTiON: Gy Taysmaan
| Completion of special drug education center including construction of
ACTIVITIES: building, painting works, tile works, sanitary and plumbing works,

electrical and mechanical works, and other finishing works.
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10. | NAME OF Subsidy to NGA's - Construction of Multi - Purpose Building,
PROJECT: Payompon Elementary School
eoe. AIP | 8000-000-1-01-008-001-003-107
CONTRACT _ | CATG Utility Projects
AMOUNT: P 3,796,263.82 CONTRACTOR: Consirnction
To have nearby facility to serve various needs of the people in the
OBJECTIVE: area.
DATE START & June 10, 2024 :
END: _ August 22, 2024 STATUS: Completed
| : : :
| BENEFICIARIES: MALE: | 6,623 | FEMALE: | 5,420 TOTAL: 12,043
1|

I
i LOCATION:

Brgy. Payompon

Construction of multi-purpose building work covers 18 m x 27 m
with ramp includes electrical and painting works.

4 Ntan Carlo St, Payompon, Mamburao, 5108 Occidental Mindoro, Philippines

11. | NAME OF Subsidy to other LGUs - Completion of Three Storey Multi -
PROJECT: Purpose Hall at Barangay 8, Mamburao
S AP | 8000-000-1-01-008-001-003-068
i) P 4,996,496.47 CONTRAGTOR | o0 |/difty Projects |
OBJECTIVE: To serve as office, venue for conference/meeting and session hall.
| EBS:TE START & f’ec‘)’éf;’)z‘frzg?'zggi“ STATUS: Completed
, BENEFICIARIES: MALE: | 659 FEMALE: | 539 TOTAL: | 1,198
| ocation: Brgy. 8

ACTIVITIES:

Completion of three storey multi-purpose hall at barangay 8 covers
the area of 262.28 square meters work includes finishing and




iz ggng%":r Rehabilitation/Improvement of Rizal Street
AIP
CODE: 8000-000-1-01-008-001-002-011
CONTRACT | KGB Engineering &
AMOUNT: P 11,990,886.82 CONTRACTOR: Constiuctio
OBJECTIVE: To improve traffic flow and reduce the number of traffic incidents.
DATE START & July 29, 2024 :
END: _ December 28, 2024 STATUS: Completed
BENEFICIARIES: MALE: 583 FEMALE: | 477 TOTAL: 1,060
LOCATION: Rizal St, Brgy. 5 &6
Improvement covers 522.12 m length x 6.1 m width plus 0.5 m
ACTIVITIES: shouldgr x 0.23 m thickness includes drainage and slope
protection structure such as curves and gutter.
13. | NAME OF Fencing of Barangay Hall Compound, Brgy. San Luis,
PROJECT: Mamburao
AIP
CODE: 8000-000-1-01-008-001-003-213
CONTRACT | F.A. Torres
AMOUNT: ?1,596,895.17 CONTRACTOR: Eonsiraclbn
To contributes to safer, more functional and pleasing environment
OBJECTIVE: for the surrounding area.
DATE START & September 19, 2024 :
END: _ November 25, 2024 STATUS: Completed
BENEFICIARIES: MALE: | 1,338 | FEMALE: | 1,095 TOTAL: | 2,433
LOCATION: Brgy. San Luis
Fencing of barangay hall compound work covers 130.00 meters

with gate and grills, includes painting works.
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f 12. ’ NAME OF Subsidy to Other LGUs - Construction of Covered Court at

PROJECT: So. Tambunakan, Balansay, Mamburao
AlP
| CODE: 800-000-1-01-008-001-003-191
CONTRACT | Juan Antonio
| AMOUNT: P 3,993,481.03 CONTRACTOR: Constructon

To create a central gathering space and provide recreational
OBJECTIVE: facility.

Il DATE START & August 22, 2024
il END: — December 31, 2024

MALE: | 4,030 | FEMALE: | 3,297 TOTAL: |7,327

STATUS: Completed

\ BENEFICIARIES:

I
4! LOCATION: So. Tambunakan, Brgy. Balansay

1,

1
|

Construction of covered court work covers 547.74 square meters
Il ACTIVITIES: with ramp includes electrical and painting works.




15. | NAME OF Subsidy to Other LGUs - Concreting of Sitio Paraiso at Brgy.
PROJECT: Payompon, Mamburao
AIP
Il cope 8000-000-1-01-008-001-002-054
I CONTRACT . | Juan Antonio
| AMOUNT:  1,996,837.08 CONTRACTOR: | shstrsction
To improve access to the community and facilitate economic
| OBJECTIVE: development.
DATE START & October 28, 2024 ;
END: — January 6, 2025 STATUS: Completed
BENEFICIARIES: MALE: | 6,623 | FEMALE: | 5,420 TOTAL: | 12,043
LOCATION: Sitio Paraiso, Brgy. Payompon
Concreting of Sitio Paraiso encompasses road A: 75 meters
ACTIVITIES: length x 4 meters width x 0.20 meters thickness and road B: 21

f '° ggng%ﬁ- Construction of Covered Tennis Court at Capitol Compound
AlIP
il CODE: 8000-000-1-01-008-001-003-199
CONTRACT , e |

AMOUNT: P 5,595,976.66 CONTRACTOR: | Shikifujin Builders OPC |
| To create a covered recreational facility available for various |
i OBJECTIVE: activities for the community.

é EIESTE RIS August 27, 2024 STATUS: On—going, 93.16%.

| BENEFICIARIES: MALE: | 6,623 | FEMALE: | 5420 TOTAL: | 12,043
LOCATION: Capitol Compound, Brgy. Payompon

Construction of covered tennis court work covers total area of
ACTIVITIES: \:ngki? square meters with ramp includes electrical and painting




Il 17. | NAME OF

Construction of Covered Canal along San Jose St. P/R,

PROJECT: Mamburao

b AP | 8000-000-1-01-008-001-004-030
Il CONTRACT _ | Capitol Builders and
| AMOUNT: P 4,794,970.21 CONTRACTOR: Construction Supplies
; To improve mobility and create a more conducive and people
j| OBJECTIVE: friendly environment for the community.
. EBS‘TE STARY & October 28, 2024 STATUS: On—going, 70.00%.
Il BENEFICIARIES: MALE: | 1,256 | FEMALE: | 1,027 TOTAL: | 2,283

LOCATION: San Jose St., Brgy. 7 (Poblacion)

Construction of 266.97 Lm length x 1 meter x 1 m covered canal

Il AcTIVITIES: includes 31 meters length roadway x 5.60 m width (8.70 m width

includes shoulder) x 0.23 m thickness.

'.‘

l 1. | NAME OF
, PROJECT: and Recipes in OMPH (Electrical and Water Supply System)
J AIP
CODE: 800-000-1-01-008-001-003-208
CONTRACT P 3,496,949.16 CONTRACTOR: | Bernardo Builders

Il AMOUNT:

To provide quality and good nutrition for good health of the

OBJECTIVE: patients.
ESSTE START& | \ovember 6, 2024 STATUS: On—going, 60.00%.
| BENEFICIARIES: MALE: |5571 | FEMALE: | 4,558 TOTAL: | 10,129
LOCATION: Brgy. Tayamaan
Improvement includes electrical works: wires and wiring devices,
ACTIVITIES: and lighting fixtures and lamps, and connection of water lines and

some drainage line.




‘, 19. | NAME OF Subsidy to Other LGUs - Rehabilitation andproveent of

| PROJECT: Facilities at Barangay San Luis Compound

I AIP

 copE: 8000-000-1-01-008-001-003-223

I CONTRACT | F.A. Torres

| AMOUNT: P 6,496,392.25 CONTRACTOR: Conabattion

| To create a safe, accessible, and enjoyable space for community

Il OBJECTIVE: to engage in physical activity and recreation.

| ESSTE START & November 6, 2024 STATUS: On-going, 86.00%.

| BENEFICIARIES: MALE: | 1,338 | FEMALE: | 1,095 TOTAL: |2,433

[ LocaTiON: Brgy. San'Luis

| Rehabilitation and improvement of facilities: Existing 30.6m x

| 19.5m covered court with stage (includes bleachers, overhang :

\‘ ACTIVITIES: basketball ring, fascia, painting works, and electrical), and Existing

I } 12m x 8m building with proposed second floor (includes structural
works, steel stairs and door&windows).




0. | NAME OF

Construction and Improvement of BJMP Crisis Center Border

PROJECT: Facilities and Passage
AIP
CODE: 8000-000-1-01-008-001-003-214
CONTRACT | Shikifujin Builders
AMOUNT: P 3,993,683.47 CONTRACTOR: OPC
To promotes a more humane and supportive environment while
BJECTIVE: fostering a sense of community safety.

EI\EI)STE START & November 11, 2024 STATUS: On-going, 35.52%.
BENEFICIARIES: MALE: |5571 | FEMALE: | 4,558 TOTAL: | 10,129
LOCATION: Brgy. Tayamaan

Construction covers 97.07 m border fence with gate which
ACTIVITIES: includes plastering, painting works, and construction of

21. | NAME OF

Construction of A State of the Art Event Center Phase |

PROJECT:
e AP | 1000-000-1-01-015-001-003-003
il CONTRACT . | CATG Utility Projects
Il AMOUNT: P 4,992, 332.47 CONTRACTOR: Constriiciia
‘ To create an all-purpose venue capable of hosting diverse events
! OBJECTIVE: and activities thereby serving the community’s needs.
ERS_TE START & November 18, 2024 STATUS: On—going, 32.46%.
| BENEFICIARIES: MALE: | 6,623 | FEMALE: | 5,420 TOTAL: | 12,043
LOCATION: Capitol Compound, Brgy. Payompon
’ Improvements include electrical work (wiring, wiring devices, and
ACTIVITIES: lighting fixtures), water line connection, and some drainage line

installation.

REEEEEE . el
December 19, 2024 4:53 PM
1322085N ]20.60643€
Mamburoo, Occidental Mindoro
Stote of the Art Event Center Phase |
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22. | NAME OF Construction of Efficient and Sustainable Warehouse Facility
PROJECT: Phase 1
‘ AlP
{ cooe: 1000-000-1-01-015-001-003-005
[ CONTRACT : )
| AMOUNT: P 9,991,901.95 CONTRACTOR: | RKCE Construction
To create a synergistic environment where office and warehouse
OBJECTIVE: func.tlons can work together to reduce cost and improve overall
efficiency.
ESSTE START & June 10, 2024 STATUS: On—going, 92.29%.
Il BENEFICIARIES: MALE: | 6,623 | FEMALE: | 5,420 TOTAL: | 12,043
LOCATION: Capitol Compound, Brgy. Payompon
Construction of efficient and sustainable warehouse facility work
ACTIVITIES: covers total area_of 360.-00 square meters includes some electrical
and some plumbing/sanitary works.
el (/"‘”" q,;' g
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1. | NAME OF Rehabilitation Of Provincial Road (Special Maintenance Along
PROJECT: Mamburao - Paluan Nangol Section)
AIP
CODE 8000-000-1-01-008-001-002
New Mindorenos
il P 6,194,097.77 CONTRACTOR: | Lumber Hardware &
General Merchandise
To prevent further damages to road side and ensure continuous
OBJECTIVE: accessibility and safety of motorists.
I DATE START & January 6, 2024 :
| END: —February 29, 2024 | STATUS: Completed
BENEFICIARIES: MALE: | 5,571 | FEMALE: | 4,558 TOTAL: | 10,129
I LocATION: So. Nangol, Brgy. Tayamaan
Rehabilitation work covers 23 Lm slope protection such grouted
| ACTIVITIES: riprap including sheet files, structural concrete, stonemasonry and
3 embankment.
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